
 PROJECT INFORMATION SHEET 
as of 24 Feb 04 

 
PROJECT:  Root River, Milwaukee County, Wisconsin  
 
DESCRIPTION:  Install and/or relocate approximately 56 structures (commercial and residential) experiencing 
flood damages in the Root River watershed, within Milwaukee County, Wisconsin.  The Root River watershed 
drains approximately 197 square miles within Milwaukee, Waukesha, Racine, and Kenosha counties in 
southeastern Wisconsin. 
 
CONGRESSIONAL INTEREST:  Kleczka (D) WI-04, Feingold (D), Kohl (D)  
 
LOCATION MAP & PICTURE:    

 
NON-FEDERAL PROJECT SPONSOR:  Milwaukee Metropolitan Sewerage District (MMSD), Milwaukee, 
Wisconsin.  POC: Dave Fowler: 414.277.6368. 
 
PROJECT AUTHORITY:  Section 205 of the Flood Control Act of 1948, as amended 
 
FUNDING: 
                                                                      Total                  Federal            Non-Federal 
Current Working Estimate                       $ 1,000,000           $  650,000         $ 350,000   
Funds Expended prior to FY04               $    124,500          $    124,500         $     0 
Funds allocated in FY04                   $      50,000         $      25,000         $     25,000 
FY05 Budget    $     0                 $        0 
Funds that could be used in FY05 $    200,000          $   100,000         $  100,000 
Funds required to complete (> FY05) $    625,000          $  400,000         $ 225,000 
 
SCHEDULE MILESTONES: 

Project Initiated APR 99 
Preliminary Decision Document Approved  JUL 04 
Feasibility Cost Share Agreement Approval  AUG 04 
Design Documentation Completed   AUG 05 
Decision Document Approved    SEP 05  
Plans and Specifications Initiated   OCT 05  
Project Cooperation Agreement Signed   MAR 06 
Construction Contract Awarded    JUL 06 
Construction Completed     JUL 07 
Project Closed-Out     MAR 08  

 
STATUS:  The project is in the Reconnaissance Stage.  Cost estimates are being completed for use in a benefit 
cost analysis, which will be used to determine if the project should continue with additional feasibility level studies. 
 If the project is determined to be viable, a Project Management Plan and Feasibility Cost Share Agreement will be 
developed between the Corps and the Non-Federal Sponsor, the Milwaukee Metropolitan Sewerage District, to 
continue with feasibility level studies.  FY05 funds will be used to continue with feasibility level studies. 
 



PM:  Charlie Uhlarik 313-226-6753 charles.a.uhlarik@lre02.usace.army.mil 


